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WORK IN PROGRESS

DAY & DATE
Sat. L
3-30 No work activity.
Sun. L
331 No work activity.
Mon Omara continuing to mobilize / stage materials to begin Stage | work. NOTE: Contractor working 10 hr. days.
4_1' Busch Landscaping was on-site placing temporary erosion control.
Vectren was on-site continuing installation of services.
Tues. Omara began the installation of outflow area storm piping / structures at Opossum Cr.
4-2 Vectren on-site continuing installation of services.
Wed. Omara continuing the installation of storm piping and structures for Stage I.
4-3
Thurs Omara continuing the installation of Stage | storm piping and structures. To date they have installed 597° of 38” x 24” elliptical concrete storm piping
4-4 ' and two manhole structures. NOTE: All Track Inc., INDOT and L&I met on-site to coordinate upcoming RR crossing work scheduled for 5.13 through
5.24.
Fri. No site activity by Omara.
4-5
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